

Sidewalk Construction Sequence

Tewksbury, Ma

Street Name	Limit Description	Anticipated Construction Period
North Street	East to Rail Road	Summer 2004
North Street	Rail Road to Andover	Summer 2005
Shawsheen Street	Bridge to Ballard	Summer 2006
Bridge Street	Shawsheen to Gieger	Summer 2006
Brown/South Street	Illinois to Walgreens	Summer 2007
South Street	Pringle to Gieger	Summer 2007
Shawsheen Street	Ballard to East	Summer 2008
Shawsheen Street	Main to Bridge	Summer 2008
North Street	Near State ROW	Summer 2009
Main Street	Various Areas to Connect Existing Locations	Summer 2009
East Street	Livingston to Main	Summer 2010
Chandler Street	Main to East	Summer 2010
East Street	Livingston to Shawsheen	Summer 2011
Livingston Street	Elderly Housing to East	Summer 2012
Pleasant Street	Whipple to High School	Summer 2012
Brown Street	Illinois to Whipple	Summer 2012
Foster Street	Kevin to Chandler	Summer 2013
Chandler Street	Whipple to Indian Hill	Summer 2013
Whipple Street	Chandler to Marston	Summer 2014
Whipple Street	Shawsheen to Chandler	Summer 2015
Livingston Street	North to Kendall	Summer 2015
Livingston Street	Kendall to East	Summer 2016
Chandler Street	East to Livingston	Summer 2016
Whipple Street	Marston to French	Summer 2017
North Billerica Street	Rogers to French	Summer 2018
Rogers Street	North Billerica to Whipple	Summer 2018
French Street	North Billerica to Whipple	Summer 2018
Rogers Street	Main to Whipple	Summer 2019
Lowe Street	Entire Length	Summer 2020
Whittemore Street	Entire Length	Summer 2020
Salem Street	Entire Length	Summer 2020
Maple Street	Entire Length	Summer 2021
Trull Road	Andover to River	Summer 2021
Trull Road	Main to Andover	Summer 2022